State of California California State Transportation Agency

DEPARTMENT OF TRANSPORTATION

Memorandum

To: RICK GUEVEL Date:
CHIEF
Office of SHOPP Management File:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment 14H-403

Serious drought.
Help Save Water!

May 01, 2015

SHOPP Amendments
14H-403

Amends the 2014 State Highway Operation and Protection Program by incorporating project

cost, scope, schedule and technical changes as shown in the Attachment.

Original Signed By
DONNA M. BERRY
Approved: SHOPP Statewide Development
Original Signed By
RICK GUEVEL
Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 5, 6 & 11)

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California s economy and livability”



Amendment

Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

2014 SHOPP Amendment 14H-403

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
01 Humboldt VAR In Humboldt County, on 2210B 46392 0112000274 201.015 10 5,000 | 14/15 PA&ED 510 510 | Update cost per
Routes 36, 96, 169, 211, PS&E 350 350 | approved PCR.
254 and 255 at various RW 20 20
locations. Replace metal Const 500 558
beam guardrails.
05 Monterey 1 R77.6/R85.1 | In the city of Monterey, 2355 1A760 0512000019 201.121 44 9,219 | 14/15 PA&ED 300 300 | Update cost per
from Sloat Avenue PS&E 1,028 1,028 | approved PCR.
Undercrossing to South RW 19 19
Marina Overhead. Const 1,085 1,275
Rehabilitate pavement.
06 Kern 204 5.5/6.7 In Bakersfield, on Route 6587 ON960 0612000026 201.119 2 8,654 | 14/15 PA&ED 145 145 | Update cost per
204 at various bridges PS&E 628 628 | approved PCR.
from north of Route 178 RW 5 5
to south of Route 99. Const 776 1,358
Overlay deck, replace
joint seals, and paint.
11 Imperial 8 R90.0/R96.8 | Near Yuma, Arizona, from 1121 41690 1114000006 201.122 5 48,959 | 14/15 PA&ED 741 741 | Update cost per
Pilot Wash Bridge to east PS&E 2,387 2,387 | approved PCR.
of Fourth Avenue RW 7 7
Overcrossing. Pavement Const 6,567 7,567
rehabilitation.
11 San Diego 5 In San Diego County, on 1060 41060 1112000106 201.378 323 1,979 | 14/15 PA&ED 252 252 | Update cost per
Routes 5, 54, 75, and 78 PS&E 1,212 1,212 | approved PCR.
and in Imperial County on RW 94 94
Route 115, at various Const 747 872
locations. Install and
upgrade curb ramps.
11 San Diego 5 R0.3/5.4 In the city of San Diego, 1104 41090 1112000138 201.235 60 3,101 16/17 PA&ED 353 399 | Update cost per
at various locations from PS&E 639 733 | approved PCR.
Camino De La Plaza to RW 68 68
Main Street. Improve Const 1,048 1,226
maint. worker safety by
constructing Maintenance
Vehicle Pullouts (MVP),
paving misc. areas,and
repairing damaged
systems that require
frequent maint.
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Amendment

Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

2014 SHOPP Amendment 14H-403

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments

11 San Diego 5 R48.7/R59.6 | In and near Carlsbad and 1048 29930 1112000052 201.119 23 1,490 | 15/16 PA&ED 0 0 | Update cost per
Oceanside, at various PS&E 630 708 | approved PCR.
locations. Apply RW 4 4
methacrylate bridge deck Const 602 689
treatment, and repair joint
seals and loose concrete.

11 San Diego 8 16.0/R30.5 In and near El Cajon, 1093 41540 1113000013 201.015 3,180 | 14/15 PA&ED 408 408 | Update cost per
from Ballantyne Street to PS&E 663 663 | approved PCR.
0.4 mile east of East RW 11 11
Victoria Drive. Enhance Const 537 589
existing striping and
rumble strips, and
upgrade guard railing.

11 San Diego 15 R6.5/R10.9 In the city of San Diego, 1122 41330 1114000037 201.121 16,697 | 14/15 PA&ED 0 0 | Update cost per
from south of San Diego PS&E 1,485 1,485 | approved PCR.
Mission Road to north of RW 2 2
Route 52. Roadway Const 2136 2,470
rehabilitation.

11 San Diego 52 3.8/6.6 In the city of San Diego 1088 29280 1113000044 201.335 2,751 17/18 PA&ED 214 246 | Update cost per
from Route 805 to Route PS&E 566 670 | approved PCR.
163. Repair median RW 10 1"
erosion and implement Const 719 842
storm water quality
measures.

11 San Diego 67 6.7/19.0 In and near Poway, from 0670 40320 1100000545 201.010 33 43,000 | 15/16 PA&ED 1,800 1,991 | Update cost per
Willow Road to Shady PS&E 1,500 1,500 | approved PCR.
Oaks Drive. Construct RW 50 50
median barrier. Const 2,800 3,145

11 San Diego 67 9.3/11.2 Near Poway, from 1094 41470 1112000191 201.010 70 3,355 | 15/16 PA&ED 476 476 | Update cost per
Slaughter House Canyon PS&E 748 850 | approved PCR.
Road to 1.9 miles north of RW 9 9
Slaughter House Canyon Const 514 585
Road. Drainage and
paving improvements to
reduce wet pavement
incidents.
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Amendment

2014 SHOPP Amendment 14H-403
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
11 San Diego 76 22.2/47.1 Near Palomar Mountain 1067 29910 1100000421 201.112 2,086 | 16/17 PA&ED 202 220 | Update cost per
State Park, from Gomez PS&E 4342 1,524 | approved PCR.
Creek Bridge No. 57- RW 1 1
0158 to San Luis Rey Const 1,015 1015
River Bridge No. 57-
0713L at various
locations. Bridge rail
upgrade.
11 San Diego 76 32.6/33.2 Near Rincon, from 0.2 1020 40570 1100020265 201.010 3,562 8,848 | 15/16 PA&ED 1,324 1,324 | Update cost per
miles west of Rincon PS&E 1,495 1,736 | approved PCR.
Springs Road to 0.1 miles RW 990 1,121
west of Water Mountain Const 1,281 1,467
Road. Construct
roundabout and realign
curve.
11 San Diego 79 0.1/29.5 At various locations, from 1066 40800 1100020480 201.112 20 1,610 | 14/15 PA&ED 0 0 | Update cost per
Samagatuma Creek to PS&E 840 840 | approved PCR.
Matagual Creek Bridge. RW 2 2
Replace bridge railing at Const 583 668
4 bridges.
11 San Diego 79 31.3/49.9 Near Warner Springs and 1123 41430 1114000024 201.112 2 16/17 PA&ED 310 330 | Update cost per
Oak Grove, at various PS&E 944 1,061 | approved PCR.
locations from Buena RW 4 4
Vista Creek Bridge (No. Const 0 0
57-0063) to Chihuahua
Creek Bridge (No. 57-
0014). Upgrade bridge
rails.
(G13 Contingency
Project)
11 San Diego 94 In San Diego County, on 1053 29920 1100000422 201.113 79 8,944 | 14/15 PA&ED 0 0 | Update cost per
Routes 94, 125, and 805 PS&E 1,707 1,707 | approved PCR.
at various locations. RW 14 14
Seismic retofit 7 bridges Const 1274 1,466
and bridge rail upgrade.
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Amendment

2014 SHOPP Amendment 14H-403
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
1 San Diego 94 5.8/9.3 In the cities of San Diego 1124 41440 1114000023 201.112 80 16/17 PA&ED 577 657 | Update cost per
and Lemon Grove, at PS&E 961 1,034 | approved PCR.
Kelton Road RW M7 135
Overcrossing (No. 57- Const 0 0
0300) and Grove Street
Overcrossing (No. 57-
0322). Upgrade bridge
rails.
(G13 Contingency
Project)
11 San Diego 94 7.2/10.5 In and near Lemon Grove 1083 41110 1112000140 201.235 3,808 | 17/18 PA&ED 456 523 | Update cost per
at various locations, from PS&E 16744 1,221 | approved PCR.
west of College Avenue RW 35 40
to Campo Road. Improve Const 1,224 1,294
maint. worker safety by
installing access gates
and Maintenance Vehicle
Pullouts (MVP), paving,
construct concrete barrier
and other measures.
11 San Diego 94 46.9/R58.9 Near Campo at Campo 1064 40900 1112000042 201.112 40 2,220 | 16/17 PA&ED 371 371 | Update cost per
Creek Bridge No. 57- PS&E 840 981 | approved PCR.
0118, and 7 miles west of RW 2 2
Manzanita at Campo Const 1,036 1,094
Creek Bridge No. 57-
0686,. Upgrade bridge
rails and bridge approach
rails.
11 San Diego 125 9.8/12.4 In and near Lemon 1087 29200 1113000045 201.335 2,780 | 16/17 PA&ED 257 281 | Update cost per
Grove, from Paradise PS&E 819 904 | approved PCR.
Valley Road to north of RW 10 12
Troy Street. Repair Const 842 919
median erosion and
implement storm water
quality measures.
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Amendment

2014 SHOPP Amendment 14H-403
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
1 San Diego 163 2.5/4.0 In the city of San Diego, 1103 41530 1113000018 201.015 6,193 | 16/17 PA&ED 404 448 | Update cost per
from Robinson Avenue to PS&E 665 665 | approved PCR.
San Diego River. Safety RW 2 2
enhancements that Const 1,086 1,261
include lighting, rumble
strips, striping, lighting,
bridge rail end treatments
and high friction surface
treatment.
11 San Diego 163 3.6 In the city of San Diego, 1098 41680 1113000121 201.010 4 1,719 | 15/16 PA&ED 0 0 | Update cost per
at Route 8. Apply high PS&E 780 827 | approved PCR.
friction surface treatment, RW 3 3
improve drainage, and Const 514 586
enhance striping.
11 San Diego 805 0.3/4.0 In the cities of San Diego 1084 41120 1112000141 201.235 60 3,825 | 17/18 PA&ED 373 425 | Update cost per
and Chula Vista, from PS&E 768 876 | approved PCR.
south of San Ysidro RW 25 27
Boulevard to north of Const 939 1,083
Main Street at various
locations. Construct
Maintenance Vehicle
Pullouts (MVP), paving,
construct concrete barrier
and other measures.
11 San Diego VAR In San Diego County, on 1029 40640 1100020325 201.015 5,559 | 15/16 PA&ED 465 465 | Update cost per
various Routes at various PS&E 998 1,088 | approved PCR.
locations. Upgrade RW 5 5
bridge rail end Const 976 1,087
treatments.
11 San Diego VAR In San Diego County, at 1045 40760 1100020422 201.015 200 5,065 | 14/15 PA&ED 465 465 | Update cost per
various locations. PS&E 987 987 | approved PCR.
Upgrade nonstandard RW 45 45
bridge rail end treatments Const 819 937
to current standards.
11 San Diego VAR At various locations in 1120 41780 1114000039 201.119 1,656 | 15/16 PA&ED 0 0 | Update cost per
San Diego County on PS&E 520 597 | approved PCR.
various routes. Apply RW 4 4
methacrylate bridge deck Const 730 838
treatment and repair or
replace joint seals.
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